
ID WBS Task Name Duration Start Finish

1 1 MAPS Inner Barrel 1217 days Mon 10/3/16 Tue 6/1/21

2 1.1 MAPS Inner Barrel Starts 0 days Sat 10/1/16 Sat 10/1/16

3 1.2 MAPS Inner Barrel Ends 0 days Tue 6/1/21 Tue 6/1/21

4 1.3 Milestones & Key Tasks 0 days Mon 10/3/16 Mon 10/3/16

26 1.5 sPHENIX Project 1217 days? Mon 10/3/16 Tue 6/1/21

27 1.5.1 sPHENIX Project Management 1217 days Mon 10/3/16 Tue 6/1/21

31 1.5.2 sPHENIX Mechanics Integration 289 days Thu 11/2/17 Tue 12/11/18

32 1.5.2.1 Stave Support Frame & Global Interface to 
sPHENIX

115 days Thu 11/2/17 Wed 4/11/18

37 1.5.2.2 Cooling System 25 days Wed 8/1/18 Tue 9/4/18

41 1.5.2.3 Safety Systems 70 days Wed 9/5/18 Tue 12/11/18

45 1.5.2.4 Stave Assembly Tooling 45 days Thu 4/12/18 Wed 6/13/18

49 1.5.3 Mechanics Final Design Review 12 days Thu 6/14/18 Fri 6/29/18

53 1.5.4 MAPS Inner Barrel Review (CD-2/3) 12 days Mon 7/2/18 Tue 7/17/18

57 1.5.5 Productions 534 days? Thu 6/14/18 Tue 6/30/20

58 1.5.5.1 Full Pre-Production-Mechnical System Mock 
Up Test

90 days Thu 6/14/18 Wed 10/17/18

59 1.5.5.2 Procurements 180 days? Wed 8/1/18 Tue 4/9/19

60 1.5.5.2.1 CERN Procurements 180 days? Wed 8/1/18 Tue 4/9/19

61 1.5.5.2.1.1 Produce 68 Inner Staves 180 days Wed 8/1/18 Tue 4/9/19

62 1.5.5.2.1.2 Stave Production Full Cost Recovery of 
CERN Manpower

180 days Wed 8/1/18 Tue 4/9/19

63 1.5.5.2.1.3 Other ITS/CERN Test Equiptment Items 120 days Wed 8/1/18 Tue 1/15/19

64 1.5.5.2.1.4 Travel and Per Diem at CERN 180 days? Wed 8/1/18 Tue 4/9/19

65 1.5.5.2.2 Non-CERN Procurements 107 days Wed 8/1/18 Thu 12/27/18

66 1.5.5.2.2.1 Procure 68 Readout /RDO Units 100 days Wed 8/1/18 Tue 12/18/18

67 1.5.5.2.2.2 Procure Optical Links 68 60 days Thu 8/2/18 Wed 10/24/18

68 1.5.5.2.2.3 Procure 34 Common Readout Units 100 days Fri 8/3/18 Thu 12/20/18

69 1.5.5.2.2.4 sPHENIX CRU Production Contingency 100 days Fri 8/3/18 Thu 12/20/18

70 1.5.5.2.2.5 Procure 100 SamTec Cables 60 days Mon 8/6/18 Fri 10/26/18

71 1.5.5.2.2.6 Procure Ancillary Materials (LVPS and 
cables etc)

100 days Tue 8/7/18 Mon 12/24/18

72 1.5.5.2.2.7 Procure Cooling Plant 100 days Wed 8/1/18 Tue 12/18/18

73 1.5.5.2.2.8 Procure Assembly Fixtures & Jigs 60 days Thu 8/2/18 Wed 10/24/18

74 1.5.5.2.2.9 Procure End Wheels 100 days Fri 8/3/18 Thu 12/20/18

751.5.5.2.2.10 Procure Cylindrical Structural Shells 100 days Mon 8/6/18 Fri 12/21/18

761.5.5.2.2.11 Procure Detector Half Barrels 100 days Tue 8/7/18 Mon 12/24/18

771.5.5.2.2.12 Procure Service Half Barrels 100 days Wed 8/8/18 Tue 12/25/18

781.5.5.2.2.13 Procure Detector and Service Half 
Barrels

100 days Thu 8/9/18 Wed 12/26/18

791.5.5.2.2.14 Procure Two Half Support Structures 100 days Fri 8/10/18 Thu 12/27/18

80 1.5.5.3 Assembly and Testing at BNL 400 days Wed 12/19/18 Tue 6/30/20

81 1.5.5.3.1 Test Production FEMS, e-Links, CRU, LV, 
optical links 

60 days Tue 12/25/18 Mon 3/18/19

82 1.5.5.3.2 Assemble & Test Cooling System 20 days Wed 12/19/18 Tue 1/15/19

83 1.5.5.3.3 Stave Reciept Inspection 10 days Wed 4/10/19 Tue 4/23/19

84 1.5.5.3.4 Individual Stave Readout Test 70 days Wed 4/24/19 Tue 7/30/19

85 1.5.5.3.5 Metrology on Stave Assemblies 70 days Wed 7/31/19 Tue 11/5/19

86 1.5.5.3.6 Assemble full Ladders into Half support 100 days Wed 11/6/19 Tue 3/24/20

87 1.5.5.3.7 Metrology on Final Assembly 10 days Wed 3/25/20 Tue 4/7/20

88 1.5.5.3.8 Half detector Assembly Readout and 
Cooling Test

60 days Wed 4/8/20 Tue 6/30/20

89 1.5.6 Installation 131 days Wed 7/1/20 Wed 12/30/20

90 1.5.6.1 Installation Prep 10 days Wed 7/1/20 Tue 7/14/20

91 1.5.6.2 Installation Review 1 day Wed 7/15/20 Wed 7/15/20

92 1.5.6.3 Installation 60 days Thu 7/16/20 Wed 10/7/20

93 1.5.6.4 Commissioning 60 days Thu 10/8/20 Wed 12/30/20
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94 1.5.7 Ready for beam 0 days Wed 12/30/20 Wed 12/30/20 12/30
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